

---

# CONTENTS

---

<i>About the Editors</i>	<i>xxi</i>
<i>About the Authors</i>	<i>xxv</i>
<i>Preface</i>	<i>xxxix</i>
<i>Acknowledgments</i>	<i>xli</i>
CHAPTER 1	
<b>Introduction</b>	<b>1</b>
<i>James F. Nagle</i>	
I. Introduction	1
A. <i>Governing Law</i>	2
B. <i>Statutes</i>	2
C. <i>Regulations</i>	3
D. <i>Individuals</i>	7
E. <i>Forums for Dispute Resolution</i>	8
F. <i>Agencies</i>	10
II. Conclusion	10
Notes	10
CHAPTER 2	
<b>Sealed Bidding</b>	<b>13</b>
<i>J. Todd Henry</i>	
<i>James F. Nagle</i>	
I. Introduction	13
II. Sealed Bidding	14
III. Responsiveness	15
IV. Responsibility	19
V. Bid Mistake	23
VI. Conclusion	25
Notes	25
CHAPTER 3	
<b>Competitive Negotiation</b>	<b>29</b>
<i>Robert S. Brams</i>	
<i>Michael Guiffre</i>	
<i>Elizabeth M. Gill</i>	
<i>Michael J. Carrato</i>	
I. Introduction	29
A. <i>What Is Competitive Negotiation?</i>	29
B. <i>Acquisition Reform</i>	30

II.	Source Selection Processes and Techniques	32
	A. <i>Best Value Continuum</i>	32
	B. <i>Trade-off Process</i>	32
	C. <i>Special Procedures for Cost-Reimbursement         Contracts for Construction</i>	34
	D. <i>Lowest Price Technically Acceptable         Source Selection Process</i>	34
III.	Solicitation and Receipt of Proposals and Information	35
	A. <i>Distribution of Advance Notices         and Solicitations</i>	35
	B. <i>Inspection of Work Site and Examination of Data</i>	35
	C. <i>Request for Proposals—The Solicitation</i>	36
	D. <i>Two-Phase Design-Build Procedures</i>	39
	E. <i>Submission, Modification, Revision,         and Withdrawal of Proposals</i>	40
	F. <i>Amendment and Cancellation         of the Solicitation</i>	40
IV.	Source Selection	41
	A. <i>Source Selection Objective</i>	41
	B. <i>Source Selection Responsibilities</i>	41
	C. <i>Proposal Evaluation</i>	42
	D. <i>Clarifications and Award without Discussions</i>	47
	E. <i>Communications with Offerors before         the Competitive Range Is Established</i>	48
	F. <i>Competitive Range</i>	49
	G. <i>Exchanges with Offerors After Establishment         of the Competitive Range</i>	50
	H. <i>Oral Presentations</i>	52
	I. <i>Proposal Revisions</i>	53
	J. <i>Source Selection Decision</i>	53
V.	Past Performance Information	54
	A. <i>What Is Past Performance Information?</i>	54
	B. <i>Past Performance, Experience, and Responsibility</i>	55
	C. <i>Opportunity to Respond to or Challenge         Past Performance Evaluations</i>	57
	D. <i>Relevance of Past Performance</i>	58
VI.	Pre-Award, Award, and Post-Award Notifications and Debriefings	65
	A. <i>Notices to Unsuccessful Offerors</i>	65
	B. <i>Debriefings</i>	66
VII.	Mistakes	67
	Notes	69

## CHAPTER 4

**Architect-Engineer Contracting**

79

*David S. Hatem**Kenneth B. Walton**David H. Corkum*

I.	Introduction	79
II.	The Architect-Engineer (A-E) Selection Process	81
	A. <i>Lack of Price Competition</i>	81
	B. <i>Insight into the QBS Process</i>	81
	C. <i>The Design Professional Contract and Scope of Services</i>	81
III.	Particular Issues in A-E Contracts	84
	A. <i>Site Investigation and Geotechnical Reporting</i>	84
	B. <i>Building Information Modeling and Integrated Project Delivery in Government Contracts</i>	86
IV.	Guidelines for the Government Cost Estimate	87
	A. <i>DOT Guidance</i>	87
	B. <i>The 2007 GSA Project Cost Estimating Guide</i>	88
V.	Construction Phase Services	88
	A. <i>Construction Phase Services by the Design Professional</i>	88
	B. <i>Construction Management Services</i>	89
VI.	Government Claims Against the Design Professional—Cost Recovery Programs	91
VII.	Conclusion	93
	Notes	93

## CHAPTER 5

**Alternate Delivery Systems: Design-Build, Construction Management, and IDIQ Task Order Contracts**

97

*Michael C. Loulakis**Lauren P. McLaughlin**Donald A. Tobin*

I.	Introduction	97
II.	Design-Build	97
	A. <i>Historical Overview of Federal Project Delivery</i>	98
	B. <i>Early Use of Design-Build in the Federal Sector</i>	100
	C. <i>Design-Build Legislation in the 1990s</i>	101
	D. <i>Agency Use of Design-Build in the New Millennium</i>	103
	E. <i>Design-Build Challenges</i>	107
III.	Construction Management	118
	A. <i>Construction Management Generally</i>	118
	B. <i>CM and the Federal Government</i>	121
	C. <i>The Impact of the American Recovery and Reinvestment Act of 2009</i>	121

IV. Indefinite-Delivery and Task Order Contracts	122
A. <i>Purpose of Indefinite-Delivery Contracts</i>	123
B. <i>Definite Quantity Contracts</i>	123
C. <i>Requirements Contracts</i>	123
D. <i>IDIQ Contracts</i>	124
Notes	130
CHAPTER 6	
<b>Federal Bid Protests</b>	<b>143</b>
<i>James F. Nagle</i>	
<i>Adam K. Lasky</i>	
I. Introduction	143
II. History and Background of Bid Protest Forums	143
A. <i>Agency-Level Protests</i>	143
B. <i>GAO Protests</i>	144
C. <i>Federal Court Protests</i>	144
III. Procedural Guide to Federal Bid Protests	145
A. <i>Agency-Level Protests</i>	145
B. <i>GAO Protests</i>	148
C. <i>COFC Protests</i>	154
Notes	158
CHAPTER 7	
<b>Provisions and Issues Unique to Government Contracts</b>	<b>173</b>
<i>David F. Innis</i>	
<i>Aaron P. Silberman</i>	
I. The Christian Doctrine	173
II. The Authority of Officials to Bind the Government	176
A. <i>Actual Authority</i>	176
B. <i>Ratification</i>	177
C. <i>Implied Authority</i>	177
D. <i>Apparent Authority</i>	178
III. Improper Business Practices	178
A. <i>Transparency of Federal Construction Contracting Environment</i>	178
B. <i>Improper Pricing Practices</i>	185
C. <i>Interacting with Federal Employees</i>	188
IV. Conflicts of Interest	191
A. <i>Government Employees' Personal Conflicts of Interest</i>	192
B. <i>Organizational Conflicts of Interest</i>	192
V. The Freedom of Information Act	196
VI. Suspension and Debarment	197
A. <i>Statutory Debarments</i>	197
B. <i>Administrative Debarments</i>	197

C. <i>Debarment Procedures and Standards</i>	198
D. <i>Effect of Suspension and Debarment</i>	199
Notes	200
CHAPTER 8	
<b>Changes</b>	<b>209</b>
<i>Geoffrey T. Keating</i>	
I. Introduction	209
II. The Clause	211
III. Issuing the Change Order	213
A. <i>The Contracting Officer</i>	213
B. <i>Unauthorized Actions of Government Representatives</i>	214
C. <i>Actions by Representatives of the Contracting Officer and Other             Government Officials</i>	215
IV. Scope of Changes	216
A. <i>The Timing and Form of Change Orders</i>	216
B. <i>The Intended Scope of Work</i>	218
C. <i>Changes Outside the General Scope of the Contract</i>	219
V. Equitable Adjustment	221
A. <i>The Equitable Adjustment in Price</i>	221
B. <i>The Equitable Adjustment in Time</i>	222
C. <i>Processing the Formal Change Order</i>	223
VI. Constructive Changes	224
A. <i>Elements of a Constructive Change Order</i>	225
B. <i>Types of Constructive Changes</i>	226
VII. Notice Requirements	234
A. <i>Government Knowledge of the Basis of Claim</i>	236
B. <i>Claim Considered on the Merits</i>	236
C. <i>Failure to Notify Not Prejudicial</i>	237
D. <i>The Contractor's Duty to Perform Changed Work</i>	237
VIII. Value Engineering	238
Notes	240
CHAPTER 9	
<b>Differing Site Conditions</b>	<b>247</b>
<i>Donald G. Gavin</i>	
<i>Daniel J. Donohue</i>	
<i>Brian P. Waagner</i>	
I. Introduction	247
II. Common Law Background	248
A. <i>The Common Law Rule</i>	248
B. <i>Superior Knowledge</i>	249
C. <i>Fraud and Misrepresentation</i>	249
D. <i>Consequences of the Common Law Rule</i>	250

III.	The Differing Site Conditions Clause and Its Requirements	251
	A. <i>Origin of the Differing Site Conditions Clause</i>	251
	B. <i>The Differing Site Conditions Clause</i>	251
	C. <i>The Site Investigation Clause</i>	252
	D. <i>The Physical Data Clause</i>	254
IV.	Practical Issues in Differing Site Conditions Cases	255
	A. <i>Notice</i>	255
	B. <i>The Condition Must Predate the Contract</i>	257
	C. <i>The Condition May Be Natural or Man-Made</i>	257
	D. <i>The Condition Must Be “at the Site”</i>	258
	E. <i>Interpretation of “Differing Materially”</i>	259
V.	Proving a Type I DSC Claim	259
	A. <i>Requirement for “Indications” in “Contract Documents”</i>	260
	B. <i>Types of Contract Indications</i>	262
	C. <i>Foreseeability</i>	264
	D. <i>Reasonable Reliance</i>	265
VI.	Proving a Type II DSC Claim	266
	A. <i>Requirement That the Site Condition Be Unknown</i>	267
	B. <i>Requirement That the Site Condition Be Unforeseeable</i>	267
	C. <i>Requirement That the Condition Be Unusual</i>	268
	Notes	268
CHAPTER 10		
<b>Inspection, Acceptance, and Warranties</b>		<b>273</b>
Steven L. Reed		
Thomas J. Kelleher, Jr.		
I.	Introduction	273
II.	Inspection Clauses	275
	A. <i>Inspection of Construction</i>	275
	B. <i>CQC Contract Specifications</i>	277
	C. <i>Other Applicable Provisions</i>	280
III.	Inspection Rights and Duties	281
	A. <i>Government’s Right—But Not Duty</i>	281
	B. <i>Government Inspections: Manner, When, and Where</i>	281
	C. <i>Government Punch Lists</i>	282
	D. <i>Government Inspectors: Conduct and Authority</i>	283
IV.	Who Pays the Cost?	284
	A. <i>Initial Inspections</i>	284
	B. <i>Inspection and Constructive Changes</i>	286
	C. <i>Government Inspection Delays</i>	292
V.	Nonconforming Work: Government Rights	293
	A. <i>Government Notice of Rejection</i>	293
	B. <i>Contractor Opportunity to Cure         Deficiencies or Defects</i>	293

C. <i>Economic Waste Issues</i>	293
D. <i>Credits of Deductive Changes</i>	294
VI. <b>Government Acceptance</b>	294
A. <i>Who Has Authority to Accept the Work?</i>	294
B. <i>When and Where Does Acceptance Occur?</i>	294
C. <i>How Does Acceptance Occur?</i>	295
D. <i>What Are the Consequences of Acceptance?</i>	295
VII. <b>Exceptions to the Finality of Acceptance</b>	296
A. <i>Latent Defects</i>	296
B. <i>Fraud and Gross Mistakes Amounting to Fraud</i>	296
C. <i>Warranties</i>	297
VIII. <b>False Claims Exposure</b>	299
A. <i>The Government's Arsenal</i>	299
B. <i>Payment Certification of Conformity</i>	299
IX. <b>Conclusion</b>	300
Notes	300
<b>CHAPTER 11</b>	
<b>Payment and Contract Funding</b>	<b>307</b>
<i>Lori Ann Lange</i>	
I. <b>Introduction</b>	307
II. <b>Progress Payments</b>	307
III. <b>Prompt Payment</b>	310
A. <i>Proper Invoices</i>	311
B. <i>Disputed Invoices</i>	311
C. <i>Required Due Date Under Construction Contracts</i>	312
D. <i>Payment Date</i>	312
E. <i>Rate of Interest and Length of Payment</i>	312
F. <i>Contract Financing Payments</i>	313
G. <i>Prompt Payment to Subcontractors and Suppliers</i>	313
H. <i>Government Overpayments</i>	314
IV. <b>Assignment of Payments</b>	315
A. <i>Validity of Assignments</i>	315
B. <i>Requirement for a Valid Assignment</i>	315
C. <i>The Government's Right to Set Off Assigned Payments</i>	316
D. <i>Obligations of the Parties</i>	317
V. <b>Contractual Limitations on Funding</b>	317
A. <i>Limitation/Availability of Funds Clauses</i>	318
B. <i>Corps of Engineers' Continuing Contract Clause</i>	318
VI. <b>Government Setoff and Debt Collection</b>	319
A. <i>Common Law and Statutory Right of Setoff</i>	319
B. <i>FAR Debt Collection Procedures</i>	320
Notes	323

## CHAPTER 12

**Socioeconomic Issues in Government Contracting** **329**

Denise E. Farris

- I. Introduction 329
- II. The Constitutionality of Affirmative Action Programs 329
  - A. *Legal Parameters of Race- and Gender-Based Programs* 330
- III. Other Socioeconomic Contracting Programs 333
  - A. *Small Business Contracting Program* 333
  - B. *Disadvantaged Business Enterprise Program* 334
  - C. *8(a) Business Development Program* 337
  - D. *Equity in Contracting for Women Act of 2000* 338
  - E. *Service-Disabled Veteran Business Programs* 339
  - F. *Historically Underutilized Business Zone (HUBZone)* 341
  - G. *Buy American Act and Trade Agreements Act* 343
  - H. *Davis-Bacon Act* 346
  - I. *McNamara-O'Hara Service Contract Act* 347
- IV. Conclusion 349
- Notes 350

## CHAPTER 13

**Termination for Convenience** **357**

Joseph D. West

Christyne K. Brennan

- I. Introduction 357
- II. The Right to Terminate for Convenience 357
  - A. *Corliss and the Absolute Right to Terminate* 357
  - B. *Torncello's Limit to Convenience Terminations* 358
  - C. *Krygoski and the Impact of the Competition in Contracting Act on Convenience Terminations* 359
- III. The Parties' Rights and Duties upon Termination for Convenience 360
  - A. *Duties of the Government* 360
  - B. *Duties of the Contractor* 362
- IV. Monetary Recovery 365
  - A. *Negotiated Settlements* 365
  - B. *Settlements by Contracting Officer (Unilateral) Determination* 365
  - C. *Profit and Loss* 370
- V. Partial Terminations for Convenience 373
  - A. *Partial Termination for Convenience versus Deletion of Work by Change Order* 373
- VI. Conclusion 375
- Notes 375



CHAPTER 14	
<b>Termination for Default</b>	<b>381</b>
<i>Larry D. Harris</i>	
I. The Standard	381
A. <i>Historical Background</i>	381
B. <i>Comparison to Commercial Contracts</i>	383
C. <i>Nature of Default Termination</i>	384
D. <i>Current Clauses</i>	384
E. <i>Workings of the Standard Clause</i>	385
F. <i>Conversion into Convenience Termination</i>	388
II. Failure to Timely Perform	389
A. <i>The Government Right</i>	389
B. <i>Construction Contracts: Substantial Completion</i>	390
III. Failure to Make Progress	391
A. <i>Standard Clause</i>	391
B. <i>Standards for Termination</i>	392
C. <i>Proving Failures to Make Progress</i>	394
D. <i>Cure Notice</i>	397
IV. Contractor's Duty to Proceed	397
A. <i>Failure to Proceed versus Anticipatory Repudiation</i>	398
B. <i>Exceptions to Duty to Proceed</i>	398
V. Excusable Delay	400
A. <i>Foreseeability</i>	400
B. <i>Subcontractor Delay</i>	400
C. <i>Proving Excusable Delay</i>	401
D. <i>Enumerated Delays</i>	403
E. <i>Unenumerated Excusable Delays</i>	406
F. <i>Notice Requirements</i>	407
VI. Specific Types of Government-Caused Delays	407
A. <i>Delayed Government Approval of Drawings or Samples</i>	407
B. <i>Delayed Contract Award by the Government</i>	408
C. <i>Government Delay in Payment</i>	409
D. <i>Delayed Government Approval of Subcontractors</i>	410
E. <i>Government Issuance of Constructive Changes</i>	410
F. <i>Government Overinspection Actions</i>	410
G. <i>Defective Specifications and Impossibility</i>	412
VII. Waiver of Completion Date	413
A. <i>Forbearance versus Waiver</i>	413
B. <i>Time of Waiver after Completion Date</i>	414
VIII. Excess Costs of Reprocurement	415
A. <i>The Requirement</i>	416
B. <i>Calculating Excess Costs</i>	419
C. <i>Government Completion of Work</i>	420
D. <i>Challenging Assessment of Excess Costs—Fulford Doctrine</i>	420

IX.	Other Remedies	421
	A. Damages for Breach of Contract	421
	B. Deferred Payment Agreements	421
	C. Cost-Reimbursement Contracts	422
	D. Nonresponsibility Determinations	422
X.	Liquidated Damages	423
	A. Assessment of Liquidated Damages	423
	B. Enforceability	423
	C. Contractor Defenses	424
	2. Substantial Completion	425
XI.	Contractor Appeals Challenging Default Terminations	425
	Notes	426
CHAPTER 15		
<b>Equitable Adjustments and Claims</b>		<b>437</b>
<i>Laurence Schor</i>		
<i>Aaron P. Silberman</i>		
I.	Introduction	437
II.	Requests for Equitable Adjustments	437
III.	Claims	439
	A. The Contract Disputes Act of 1978	439
	B. The FAR Definition of a “Claim”	439
	C. Interest on Claims	442
	D. Claim versus Request for an Equitable Adjustment	443
	E. Certification	443
	F. Timeliness Requirements	446
	G. The CO’s Final Decision	446
	Notes	447
CHAPTER 16		
<b>Litigating with the Federal Government</b>		<b>451</b>
<i>Adrian L. Bastianelli, III</i>		
<i>Lori Ann Lange</i>		
I.	Introduction	451
II.	Forums in Which to Pursue the Claim <sup>1</sup>	451
	A. The Court of Federal Claims	451
	B. Boards of Contract Appeals	452
III.	Implied Contracts	453
IV.	Six-Year Limitation on Appeals	453
V.	Time to Appeal	453
VI.	Binding Election of Forum and Fragmentation of Claims	454

VII.	Prehearing Procedures	455
	A. <i>Rules of Procedure and Discovery</i>	455
	B. <i>Appeal File</i>	455
	C. <i>Motions Practice</i>	455
VIII.	The Hearing	456
	A. <i>Accord to Be Given the Contracting Officer's Final Decision</i>	456
	B. <i>The Judges</i>	456
	C. <i>Senior Deciding Group/Full Board Consideration</i>	457
	D. <i>Conduct of the Trial or Hearing</i>	457
	E. <i>Bifurcation</i>	458
	F. <i>Hearing Location</i>	458
	G. <i>Trial Lawyers</i>	458
	H. <i>Time to Receive a Decision</i>	459
	I. <i>Accelerated and Simplified Procedures</i>	459
IX.	Selection of Forum	459
X.	Getting Paid	460
XI.	Attorney's Fees and Expenses	461
	A. <i>Requirements for Recovery</i>	461
	B. <i>Net Worth and Size Limits</i>	462
	C. <i>Prevailing Party</i>	463
	D. <i>The Government's Position Was Not     Substantially Justified</i>	463
	E. <i>No Special Circumstances</i>	464
	F. <i>Timely Application</i>	465
	G. <i>Recoverable Fees and Expenses</i>	466
	H. <i>Partial Success</i>	468
XII.	Appellate Review of a Board or Court Decision	468
	A. <i>Time to Appeal</i>	468
	B. <i>Standard of Review</i>	468
XIII.	Binding Precedent	469
XIV.	Conclusion	469
	Notes	469
 CHAPTER 17		
	<b>Alternative Dispute Resolution</b>	<b>477</b>
	<i>Adrian L. Bastianelli, III</i>	
	<i>Lori Ann Lange</i>	
	I. Introduction	477
	II. Negotiation	477
	A. <i>Negotiating with the Government</i>	477
	B. <i>Timing of Negotiation</i>	478
	III. Alternative Dispute Resolution Act	479
	A. <i>Authority to Use ADR</i>	479
	B. <i>Timing of ADR</i>	480

C. Confidentiality	480
D. The Neutral	481
IV. Types of Government ADR	482
A. Arbitration	482
B. Mediation	483
C. Mini-trial	484
D. Dispute Resolution Board	485
V. ADR at the Boards of Contract Appeals	485
A. The Armed Services Board of Contract Appeals (ASBCA)	485
B. The Civilian Board of Contract Appeals (CBCA)	486
C. Perceived Advantages and Disadvantages of ADR at the Boards	487
VI. ADR at the Court of Federal Claims	488
VII. ADR at the Government Accountability Office in Bid Protest Disputes	488
Notes	488

## CHAPTER 18

### **Defective Specifications—Impracticability/Impossibility of Performance** 491

*Robert K. Cox*

I. The Government's Construction Contract Specifications	491
A. Types of Specifications	491
B. Distinguishing Among the Types of Specifications	497
II. The Allocation of Risk between the Government and Its Contractors for Defective Construction Contract Specifications and Drawings	499
A. The Government's Implied Warranty of Its Design Specifications	499
B. When the Implied Warranty Does Not Apply	508
III. Recovery for the Government's Defective Specifications	512
A. Elements and Burden of Proof	512
B. Government Defenses to Recovery for Breach of the Implied Warranty of Specifications	514
IV. Impossibility and Impracticability of Performance	517
A. The Doctrines of Impossibility and Impracticability	517
B. Assumption of Risk	522
V. Conclusion	524
Notes	524

## CHAPTER 19

**Delay, Suspension of Work, Accelerations, and Disruption** 533*Andrew D. Ness*

- I. Basic Delay Concepts 533
- II. Critical Path Delays versus Use of Available Float or Slack Time 533
- III. Categories of Delays 534
  - A. *Excusable Delay* 535
  - B. *Compensable Delay* 537
  - C. *Unexcused Delay* 538
- IV. Suspension of Work 540
  - A. *Directed Suspension of Work* 540
  - B. *Constructive Suspension* 541
  - C. *Notice Requirements for Suspension of Work* 541
  - D. *Changes versus Suspension of Work* 542
- V. Additional Delay Concepts and Issues 542
  - A. *The Right to Finish Early* 542
  - B. *Concurrent Delays* 544
  - C. *Apportionment of Project Float (Who Owns the Float?)* 547
- VI. Proving Delays 548
  - A. *Need for Realistic and Accurate CPM Analysis* 549
  - B. *Impacted As-Planned Method* 551
  - C. *Collapsed As-Built Method* 552
  - D. *Time Impact Analysis and Windows Analysis* 553
- VII. Acceleration 555
  - A. *Directed Acceleration* 556
  - B. *Constructive Acceleration* 556
- VIII. Disruption: Loss of Labor Efficiency 558
- Notes 561

## CHAPTER 20

**Pricing of Claims** 571*Stephen B. Shapiro**Bryan R. Phillips**Dirk D. Haire**Cheryl A. Feeley*

- I. Introduction 571
- II. Fundamental Principles of Contract Pricing 571
  - A. *General Rule of Damages* 571
  - B. *Proof of Adjustment* 572
  - C. *False Claims* 573

III.	Basic Methods of Calculation	574
	A. <i>Actual Cost Method</i>	574
	B. <i>Cost Estimates</i>	575
	C. <i>Total Cost Method</i>	576
	D. <i>Modified Total Cost Method</i>	577
	E. <i>Equitable Adjustment</i>	577
	F. <i>“Jury Verdict” Method</i>	578
IV.	Elements of Construction Damages	579
	A. <i>Labor Costs</i>	579
	B. <i>Equipment Costs</i>	588
	C. <i>Material Costs</i>	596
	D. <i>Field Office Overhead/General Conditions         and Home Office Overhead</i>	598
	E. <i>Profit</i>	598
	F. <i>Interest</i>	598
	G. <i>Additional Bond Premiums</i>	598
	H. <i>Attorney’s Fees and Legal Costs</i>	599
	I. <i>Cost Principles</i>	599
V.	Miscellaneous Pricing Issues	599
	A. <i>Deductive Modifications</i>	599
	B. <i>Variations in Estimated Quantities</i>	600
	Notes	600
CHAPTER 21		
<b>Overhead Costs</b>		<b>609</b>
<i>Richard Smith</i>		
<i>W. Stephen Dale</i>		
I.	Introduction	609
	A. <i>Applicable FAR Provisions</i>	609
	B. <i>FAR Supplements</i>	610
	C. <i>Contract Limitation of Overhead Clauses</i>	610
	D. <i>Other Sources</i>	612
II.	Recovery of Project Overhead Costs on Equitable Adjustments and Claims	613
	A. <i>Methods to Price Project Overhead</i>	614
	B. <i>Full Recovery of Project Overhead</i>	617
III.	FAR Restriction on Project Overhead Costs Recovery— The Requirement to Select and Use a Single Method	618
	A. <i>M.A. Mortenson Co.</i>	618
	B. <i>Caddell Construction Co., Inc.</i>	620
	C. <i>Impacts of Mortenson and Caddell</i>	621
IV.	Recovery of Home Office Overhead	622
	A. <i>Home Office Overhead Increases Resulting from Delay</i>	623
	B. <i>Evaluating Home Office Overhead</i>	624

C.	<i>Evolution of the Eichleay Formula</i>	625
D.	<i>The Eichleay Elements in Practice</i>	627
E.	<i>Criticism of the Eichleay Method</i>	632
V.	<b>Cost-Reimbursement Contracts</b>	633
A.	<i>Types of Cost-Reimbursement Contracts</i>	633
B.	<i>Allowable, Reasonable, and Allocable</i>	634
C.	<i>Cost Limitation Provisions</i>	636
D.	<i>Other Cost Principles</i>	639
VI.	<b>Conclusion</b>	640
	Notes	640

## CHAPTER 22

**Subcontracting** **651**

Lawrence M. Prosen

Joel S. Rubinstein

I.	<b>Subcontractors</b>	651
A.	<i>Definition of "Subcontractor"</i>	652
B.	<i>What Law Controls?</i>	652
II.	<b>Government Control over Subcontracting</b>	653
A.	<i>Government Consent to Subcontractors/Subcontracts</i>	653
B.	<i>Award of Subcontracts</i>	655
C.	<i>Government-Directed Subcontractors</i>	656
D.	<i>Subcontractor Listing Requirements</i>	656
E.	<i>Subcontractor Responsibility Determinations</i>	656
F.	<i>Small and Disadvantaged Business Requirements</i>	657
III.	<b>Formation of Subcontracts</b>	657
A.	<i>Offer and Acceptance of Subcontractor's Bid</i>	657
B.	<i>Effect of Subcontractor Mistakes</i>	658
C.	<i>Failure to Comply with All Material Terms of the Solicitation</i>	659
D.	<i>Bid Expiration</i>	659
IV.	<b>Bid Protests by Subcontractors</b>	660
V.	<b>Flow-Down Clauses</b>	660
A.	<i>Impact of Flow-Down Clauses on Subcontractor's Rights against the Government</i>	661
B.	<i>Mandatory Flow-Down Clauses</i>	661
VI.	<b>Payment</b>	662
A.	<i>Progress Payments</i>	662
B.	<i>Prompt Payment Act</i>	663
C.	<i>Mechanic's Liens</i>	664
D.	<i>The Miller Act</i>	664
E.	<i>Material Breach of Contract for Nonpayment</i>	666

VII.	Claims and Disputes	667
	A. <i>Lack of Privity between the Subcontractor and Government—         Enter the Severin Doctrine</i>	667
	B. <i>Implied Contracts between the Government and the Subcontractor</i>	668
	C. <i>The Small Business Act 8(a) Program</i>	668
VIII.	Conclusion	669
	Notes	669
 CHAPTER 23		
	<b>Surety Bonds in Federal Contracting</b>	<b>677</b>
	<i>Daniel E. Toomey</i>	
	<i>Tamara M. McNulty</i>	
I.	Legal Requirements for Bid, Payment, and Performance Bonds	677
	A. <i>Bid Bonds</i>	678
	B. <i>Performance Bonds</i>	678
	B. <i>Payment Bonds</i>	679
II.	Operation of Bid Bonds under Federal Law	681
	A. <i>Technical Requirements: Form over Substance</i>	681
	B. <i>Responsibility of the Bid Bond Surety         in Event of Default</i>	684
	C. <i>Defenses of Surety to Claims under Bid Bond</i>	684
III.	Operation of Performance Bonds in Event of Default	686
	A. <i>Need for Declaration of Default</i>	686
	B. <i>Obligations and Options of Surety in Event         of Declaration of Default</i>	686
	C. <i>Claims of Surety Against the Government Under a Takeover         Agreement</i>	692
	D. <i>Government's Right of Setoff Against the Surety</i>	693
	E. <i>Damages Recoverable under Performance Bonds</i>	693
	F. <i>Defenses of Surety to Declaration of Default</i>	694
IV.	Operation of Payment Bonds in Event of Default	695
	A. <i>Parties Covered by Payment Bonds</i>	695
	B. <i>Notice Requirements</i>	697
	C. <i>Limitations of Actions</i>	699
	D. <i>Venue and Jurisdiction Issues</i>	701
	E. <i>Impact of Arbitration Clauses on Miller Act         Payment Bond Claims</i>	702
	F. <i>Claims Generally Covered</i>	703
	G. <i>Claims Generally Not Covered</i>	706
	H. <i>Other Payment Bond Defenses</i>	707
	Notes	713



## CHAPTER 24

**The False Claims Act and Other Fraud Statutes** 727

Krista L. Pages

- I. Introduction 727
- II. History of the Civil and Criminal False Claims Act 728
- III. Criminal and Civil Liability under the False Claims Act 729
  - A. *Criminal False Claims Statute* 729
  - B. *Civil False Claims Statute* 731
- IV. The Government's Use of the FCA in Construction Cases 738
  - A. *Daewoo Engineering and Construction Co. v. United States* 738
  - B. *United States ex rel. Plumbers & Steamfitters Local Union No. 38 v. C.W. Roen Construction* 739
  - C. *Commercial Contractors, Inc. v. United States* 740
  - D. *United States v. Montoya* 741
  - E. *Ab-Tech Construction, Inc. v. United States* 741
  - F. *United States v. Safe Environment Corp.* 742
  - G. *Morse Diesel Int'l. Inc. v. United States* 742
- V. Defending an FCA Claim 743
- VI. Other Antifraud Statutes Commonly Used 745
  - A. *Forfeiture Statute* 745
  - B. *The Truth in Negotiations Act (TINA)* 745
  - C. *The Contract Disputes Act (CDA)* 746
  - D. *The Major Fraud Act* 746
  - E. *The Program Fraud Civil Remedies Act* 747
  - F. *The False Statements Act* 747
  - G. *Corruption and Conspiracy Statutes* 747
- VII. Contractor Code of Business Ethics and Conduct—Avoiding Criminal and Civil FCA and Other Fraud Actions 748
  - Notes 749

## CHAPTER 25

**Funding and Related Issues Regarding Federal Government Construction Outside the United States** 759

John S. Vento

- I. Introduction 759
- II. The Constitutional Authority to Fund United States Military Operations, Including Construction 760
  - A. *The President's Commander-in-Chief Powers* 760
  - B. *The Congressional Power of the Purse* 761
- III. Legislative Framework Regulating the Funding of United States Military Operations, Including Construction 763
  - A. *Fiscal Legislative Controls* 763

IV.	Department of State Authorizations and Appropriations	764
	A. <i>Introduction</i>	764
	B. <i>Support for Iraq and Afghanistan</i>	766
	C. <i>Accessing DoS Appropriations and Authorizations</i>	766
V.	Department of Defense Appropriations and Authorizations	767
	A. <i>Introduction</i>	767
	B. <i>Funding Sources of U.S. Military Operations</i>	768
	C. <i>Exercise-Related Construction</i>	769
	D. <i>Commander's Emergency Response Program (CERP) in Iraq and Afghanistan</i>	770
	E. <i>Conclusion</i>	771
VI.	Contracting Forms and Procedures OCONUS	771
	Notes	774
	CHAPTER 26	
	<b>Federal Grants</b>	<b>777</b>
	<i>Stephen M. Seeger</i>	
	<i>Angeline R. Nelson</i>	
	I. <b>Introduction</b>	777
	A. <i>Grants and Cooperative Agreements</i>	778
	B. <i>The Relationship Between Assistance Agreements and Contracts</i>	778
	II. <b>Federal Control of State and Local Contracting</b>	778
	A. <i>OMB Circular A-102 and the Common Rule</i>	779
	B. <i>The Federal Grant and Cooperative Agreement Act of 1977</i>	779
	III. <b>State and Local Procurement under Federal Grants</b>	781
	A. <i>Procurement Procedure</i>	781
	B. <i>Competition</i>	782
	C. <i>Construction Contract Provisions</i>	783
	D. <i>Other Contract Requirements</i>	783
	E. <i>Funding</i>	783
	IV. <b>Power of Agencies to Enter into Assistance Agreements</b>	784
	A. <i>Agency Regulations</i>	784
	B. <i>Other Sources</i>	784
	V. <b>Liability under the False Claims Act: Allison Engine Co. and the FERA</b>	784
	VI. <b>Grants and Construction</b>	786
	A. <i>Where to Find Construction Project Grants</i>	786
	B. <i>Codification of the Common Rule by Department and Agency</i>	786
	Notes	787
	<i>Table of Cases</i>	791
	<i>Index</i>	839